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RECLAMATION PROJECT UPDATE AS OF __ /17 { /272

TO: Governor Harry Early

e~

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager R

1) Secrapers continued placing shale cover on and around the Rio Moquino bench ;
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore
from JP-24 and JP-PS-26;

2) James Ranch continued seeding the old P-10 area; they have reseeded over 100 acres since
they remobilized last month;

- 3) Signature from the Contracting Officer on the Work Package closeouts is still pending;
4) The April, 1992 Project Status report will be distributed this week.

5) Copies of the 2nd “draft” of the Post-Reclamation plan were distributed for review;

CONFIDENTIAL CLAIM RETRACTED?
AUTHORIZED BY

pATE:_5/iefi%

6) Paul Robinson from the Southwest Information & Resea‘rch Center and a group from \ )
east Germany visited the site on Monday, May 3; they were interested in uranium
operation cleanup techniques and are visiting sites throughout the western US.
7) A letter on documenting the Paguate Repairs fund transfer is attached for your review.
Please advise if this format looks acceptable or if you wish to use another.
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RPM Suspense Log
ASOF /NA> §,/77°<

ITEM STATUS - EST. COMPLETION REMARKS
o e o ot bbb ek o 3 e e 2 26 2B b b o e 2 N b S e e e ke e 3 2 e b e 503000
Semi'-Armual 5/01/92 for records and
Aerial photos completed volume checks;
Post-Reclamation under review 6/30/92 2nd "draft” to BIA
Long:ter{n by BIA, LCC for review and
Monitoring & comment;
Management Plan
Work Package letter sent to 3/28/92 to BIA Contracting
Closeouts BIA 2/28/92; Officer;
awaiting signature
of Contracting Officer 272777
Semi-Annual ASSAGAI Labs 5/31/92 being scheduled;
Water Sampling
April, 1992 Status 5/10/92 in progress;
Report
Health & Safety Weston Engineering 6/1/92 pending schedule;
Audit ’
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638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early
FROM: Jim Olsen, Jr., PE
SUBJ: SPECIAL PROJECTS UPDATE as of Ma §, /732

1) Theminor language changes in the teclnulsc'}gl_‘wﬁtcy_pﬁfor the Paguate Dgm repairs were
done per the BIA's request. Completiops8f this task Was,coordinatgd#ith Neal Kasper;
copies were sent to the Laguna Ageng¥y and also to Dan;g;-r inyWatiington, DC.
Initiation of the contract should begjh within the next: ﬁeﬁe <o

gl

2) Formalization of the contghct for the P,a}:a Caﬂg‘lg\ggrk'-ls? iderway and should be

» y ry MR, g
ready finalizing withgit thig next few weeksyaceo “gﬁb@?\llens ¢, BIA Engineer;
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